

Implementation Support - Feature #3373

Accounts summary report inconsistencies with EFT disbursed

04/12/2020 02:31 PM - Aminul Mohaimen

Status:	Resolved	Start date:	04/12/2020
Priority:	Urgent	Due date:	
Assignee:	Aminul Mohaimen	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 04/12/2020 07:37 PM - Aminul Mohaimen

- Status changed from New to Resolved

#2 - 04/15/2020 08:20 AM - Aminul Mohaimen

- Project changed from FC Pay-2 to Implementation Support