

Implementation Support - Support #4621

Merge NID in DCA Chittagong

05/19/2020 02:27 PM - Rony Md. Sohel Sharif Talukdar

Status:	New	Start date:	05/19/2020
Priority:	Normal	Due date:	
Assignee:	Rony Md. Sohel Sharif Talukdar	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description 1. Description of problems: double NID Found 2. How it generates: N/A 3. Solution : Two NID Merge 4. How can development intervention help: N/A 5. Is there any need for capacity development : N/A 6. Pay Point: DCA Chittagong			